

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B Department - Construction of ROB @ Rajampet Yard in lieu of LC No.103 at Railway Km.208/113-14 of Renigunta-Guntakal Section corresponding to road Km 1/6-8 of RKT Road - Revised Administrative sanction accorded - Orders - Issued.

=====

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

G.O.Rt. No.

Dated:13-02-2013.

Read the following:

- 1.GO.Ms.No.220, TR & B (R.II) Department, Dt.13.11.2006.
- 2.From the ENC (R&B) Admn. & NH, Hyd.,Lr.No.27364/EE(CRF)/DEE-5/AEE-1/2004, Dt.05.01.2013.

-:o0o:-

O R D E R:

In the G.O.1st read above, orders were issued according Administrative Sanction for Rs.2000.00 lakhs on cost sharing basis 50:50 between R&B and Railways i.e., Rs.1350.00 lakhs and Rs.650.00 lakhs respectively for the work Construction of ROB at Rajampet yard in lieu of L.C.No.103 at Railway Km.208/13-14 of Renigunta-Guntakal Sections corresponding to Road Km 1/6-8 of Rajampet-Kadiri-Tumkur road in Kadapa District.

2. In the reference 2nd read above, the ENC(R&B) Admn. & NH inter alia has reported that during execution of the work certain deviations in the working estimate were necessitated and the increase in the cost of the project is primary due to land acquisition, VAT & tender percentage which are essential. Considering the above, the total cost of the project has been arrived at Rs.2189.00 lakhs (with tender percentage @ 4.59% excess) as against original sanction of Rs.2000.00 lakhs i.e, an excess of 9.45% over and above the Administrative Sanction.

3. The ENC (R&B), A&N.H., Hyderabad has therefore requested the Government,

1) To accord necessary Revised Administrative Sanction for the subject work for Rs.2189.00 lakhs under the head of account 5054-COL on Roads & Bridges - 80-General - MH 001-Direction and Administration - GH11-Normal State Plan - SH (04)-Construction of Roads & Bridges Under Railway Safety Works - 530-Major Works - 531-Other Expenditure.

2) To clarify whether an amount of 1% of the cost of the construction has to be added in the estimates for the works where clause is provided in the agreement for payment of labour cess, as the cess is being deducted by PAO for payments made after 26.06.2007 (or) to provide 1% towards the labour cess in estimates for new works.

4. In the circumstances explained above by the Engineer-in-Chief(R&B), Admn. & N.H., Hyderabad, Government after careful examination of the matter, hereby accord revised Administrative Sanction for Rs.2165.00 Lakhs (Rupees two thousand one hundred and sixty five lakhs only) on cost sharing basis 50:50 between the State Government and Railways, duly deleting provision of Rs.24.00 lakhs provided for construction of Compound Wall and toilets for Government offices in the estimate, as against original administrative sanction of Rs.2000.00 lakhs already sanctioned vide G.O. 1st read above for the work of construction of ROB @ Rajampet yard in lieu of L.C.No. 103 at Railway Km 208/113-14 of Renigunta - Guntakal section corresponding to road Km 1/6-8 of RKT road".

5. The expenditure sanctioned in para (4) above shall be debited to the following Head of Account "5054-COL on Roads & Bridges - 80-General - MH 001-Direction and Administration - GH11-Normal State Plan - SH (04)-Construction of Roads & Bridges Under Railway Safety Works - 530-Major Works - 531-Other Expenditure".

6. The Engineer-in-Chief (R&B) Admn. & NH, Hyderabad shall take necessary action accordingly.

7. This Order issues with the concurrence of Finance (Expr.PW) Department vide their U.O.No.03940/154/Expr.PW.II/13, Dt.11-2-2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P. SINGH
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (R&B) Admn. & NH, Hyderabad.
The Accountant General, A.P., Hyderabad.
The Pay & Accounts Officer, Hyderabad.
The Director of Treasuries & Accounts, Hyderabad.
The P.S to Prl. Secretary to Government, TR&B Dept.
SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER